
Quarterly Progress Report

Task

Task 1.  Review and analysis of statistical crash data

 Period Ending: 09/06/2002
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Final Report
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 Project Title: Identification of Factors and Mitigation Technologies in Truck Accidents in 
New Jersey

 Pincipal Investigator:
Daniel, Janice R.

 NJDOT Research Project Manager:
Ed Kondrath

 Period Starting: 1/1/2001

 RFP Number: N/A

 Task Order Number/Study Number:
TO-30

6. Budget summary:

1.Progress this quarter by task:
During the past quarter the research team is has worked on completing the Final 
Report for this project.  Early in the quarter the research team met with NJDOT 
personnel to discuss possible errors with the data.  The conclusion was that 
there are missing accident reports from 1998 that will be put in a separate 
database for inclusion in the final analysis of truck accidents in the State.  
The research team has not received further information about the missing 
reports and has continued the completion of the final report with the original 
data provided.

None

During the next quarter the research team anticipates responding to comments on 
the Draft Final Report and completing the Final Report for the project.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
None

None
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 Total Project Budget (# Years) $99,523.00
 Total Project Expenditure to date $99,523.00
 % of Total Project Budget Expended 100.00%

 Task Order Number/ Study Number TO-30
 Current Task Order Budget (# of Years) $0.00
 Actual Expenditure to Date Against Current Task Order $99,523.00
 % of Current Task Order Budget Expended 0.00%

   

Year2

Year2
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